Quick Reference - Phase 2 Testing Issues

Created: October 27, 2025, 12:40 PM
Status: Ready for PM Review

START HERE 👇

📋 **Phase 2 Testing Issues Summary**

This document contains:

- All 6 issues overview
- Priority matrix
- Milestone breakdown
- Effort estimates
- Success metrics

All Issue Documents

Sprint A8 Issues (Complete Before Sprint End)

1. 🏗️ **CONVERSATION Handler Architectural Placement** (HIGH, 2h)
   - Move to canonical section, use enum comparison
   - Fixes architectural inconsistency
2. 💬 **Conversational Error Message Fallbacks** (HIGH, 4h) ⚠️ MVP BLOCKER
   - Add friendly error messages for all error types
   - Critical for UX quality
3. 🔗 **Action Name Coordination** (MEDIUM, 2h)
   - Create action mapper (classifier→handler)
   - Fixes create_github_issue and similar
4. 🧠 **Learning System Investigation** (MEDIUM, 3h)
   - Investigate pattern recording behavior
   - Document activation mechanism

MVP Milestone Issue

5. 🔐 **Web UI Authentication** (HIGH, 8-12h) ⚠️ MVP BLOCKER
   - Session-based auth for multi-user
   - NOT needed for Alpha (local repos)
   - Required before shared backend deployment

Technical Debt Issue

6. 🧪 **Test Infrastructure Improvements** (LOW, 4h)
   - Add integration tests with real OrchestrationEngine
   - Prevents future routing bugs
   - Can be done after Sprint A8

Code's Investigation Documents (For Reference)

These are the detailed analysis documents Code created during investigation:

- `CRITICAL-GAPS-ANALYSIS.md` - Gap analysis post-mortem
- `FINDINGS-SUMMARY.md` - Executive summary
- `FILE-PATHS-REFERENCE.md` - Code navigation guide
- `INDEX.md` - Investigation index
- `intent-service-test-investigation-report.md` - Detailed findings
- `test-coverage-visual-reference.md` - Visual diagrams
- `test-execution-flow-analysis.md` - Execution flow analysis

Effort Summary

Sprint A8: 11 hours (4 issues)
MVP: 8-12 hours (1 issue, auth)
Technical Debt: 4 hours (1 issue, tests)

Total: 23-27 hours across all milestones

Next Steps

For PM (Now)

1. ✅ Read summary document first
2. ✅ Review each issue document
3. ✅ Verify priorities and estimates
4. ✅ Create GitHub issues
5. ✅ Assign to appropriate milestones
6. ✅ Resume Phase 2 testing

For Development (After PM Review)

1. Chief Architect reviews architectural issues
2. Implement Sprint A8 fixes (11 hours)
3. Continue Phase 2 testing
4. Plan MVP auth work (8-12 hours)

Can Resume Testing? ✅ YES

Code's temporary fix unblocks CONVERSATION intents. You can resume testing and document additional issues as you find them. The issues created today provide clear path to resolution.

Session Log

Today's Session Log is being maintained throughout the day.

Status: All issues documented, ready for your review! 🎉

This guide created: October 27, 2025, 12:40 PM
By: Lead Developer (Sonnet 4.5)